CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: ST0302 CovINGTON WEST STREET RECONSTRUCTION

DESCRIPTION: Design and reconstruction of subdivision
streets as identified by preliminary study. Will include Arcadia
and Michelle Drive (2,500 feet).

PROJECT MANAGER:
Mike Hobbs, Assistant Director of Public Works

BUDGET SOURCE: Bonds P Covingion west

Reconstruction

BUDGET AMOUNT: $1,200,000

BUDGET LINE ITEM (S):

Budget Actual
Preliminary Engineering $ 10,000
Design/Surveying 130,000
Construction 960,000
Contingency 100,000
Total $1,200,000

CONSULTANT (S):
Preliminary Engineering/Design — Claunch & Miller
Geotechnical — Tolunay Wong

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date

Preliminary Engineering 11/02 — 01/03

Contract Negotiation 01/03 — 02/03

Design 03/03 — 06/03

Construction 08/03 — 12/03
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